ENGINEERING CHANGE NOTICE

Date: 03.05.02				.	ECN#: 525	
Project No.: D350-518/D13	0-1	<u>100</u>	Created By: Checked By:			
Project Name:			Approved By: (proj. manager) Approved By: (management if req'd)			
BEARPAW KIT			(proj. manager)	(management ir req	a) ' //\	
Description of Change:						
RECEIVE FAA STC SROODZ8NY, SROODZ9NY &FMS						
FOR D350-578 & SRODODENY FOR D130-700						
BEARPAWS.						
Notification/Acceptance	Affe	ecțed		Authorization		
QA		<u> </u>	02			
Production	د		P301-499			
Planning		<u></u>				
Marketing						
			4			
Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
Update Blue File	V		KJ	03.05.05	03,05,05	
Update Pink File	V		KJ	03.05.05	03.05:05	
Update D-Part Master Binder					7	
Update Grey Project Binder	1		D5	03.05.06	03.05.06 Th	
Update DEO Binder						
Update Master Document List						
Update Drawing Approval Record						
Update Change Record Form						
Move Electronic File						
Notify TCA of Change		1				
Notify FAA of Change		V				
Update QSI 021	V		D5	03.05.06	03.05.069	
Update QSI 036		V			· · · · · · · · · · · · · · · · · · ·	
Scan Documents	√		KJ	03.05.02	03.05.02	
Update MIS Database					O O	
Update Access Database	V.		KJ	03.05.05	03.05.05	
Verification ARC	V		KJ/DS	03.05.06	03.05.06-1	
Notes:						
- A LOTY OF THE UP PATED APPROMPTS WELL GO INTO ALL FLITURE KITS (KIDOOS)						
- NO NEED TO WOLTE STOCK KLOODS.						
- UPDATE PAPERMONE FOR ANY KIB IN PROBRES (KIDDOR DIBO-700-011)						
- uponte stock P130-7	100 -1	011	WAS SROODZBNY	•		